SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:58PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 286 Const Calendar Day: 546 Date: 08-Mar-2011 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary:
Tower Activities

work on splice 3. Crews started at 7:00 AM.

Augie & Casey had to work on the barge rigging materials to the site . & work with the other crews
on the erection .

Carlos , Anthony , Jacob , Jaime , Jeffery , & Kevin had to work on the struts . Nicolaus flew the 1st
strut for the East side at 7:25 AM. Crews had to set the struts on the East , West , & North side . They had
to set & secure the struts in place . Crews were done at 11:00 AM.

After that , crews had to place the pins on the cross bracing . They started at 11:10 AM. Crews were
done at 12:00 PM.

In the afternoon , crews had to work on the North facade . They had to erect the elevator opening &
side plates . They started at 12:40 PM. Crews were done at 2:00 PM.

Then , crews had to work on the South bottom plate . They had to trim the ends of the plate & paint
them . Crews were done at 2:10 PM.

At 2:15 PM. one section of the grating on the South East side of the platform slipped under jaime .
Jaime & the grating fall to the working platform at 112 meters. Jaime was injured . ABF crews called for
help . The Safety coordinators , ABF crews & managers pulled him out of the site & he was taken to the
hospital by SFFD at 2:30 PM.

All activities were stopped . Crews had to check on the gratings on the working platform at 112 , & 117
meters until the labors came to the site at 3:00 PM. Crews had to wrap up their tools & equipment . They
left at 3:30 PM.

Jose A . Rick , Jose M., Luis, Jose P. Vector , & Jose H. came to the site at 3:00 PM. Crews had to
remove all the excess materials , & pull them out of the site , work on house keeping to clear the area .
check the gratings , add tie wires on the gratings in addition to the grating clamps , & prepare for the
welders to weld the gratings to the existing beams . Crews were done at 5:10 PM. They left at 5:20 PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on splice 3 for the 2nd day
. Crews had to install the remaining permanent bolts on the South & West tower shafts . They started at
7:15 AM.

In the afternoon , crews had to drive the drift pins out , prepare the hydraulic jacks & hoses to work on
the South tower splice & tower skin plates . Crews had to stop at 2:15 PM. after Jaime incidents .

Obra , Carlos , & Barry had to pull Jaime out of the site until the paramedic unit arrived . All other
crews had to work on the gratings . They were done at 3:20 PM. Crews had to wrap up their tools &
equipment . They left at 3:30 PM.

ABF crews came to the site at 6:50 AM. Crews had to work on the facade & struts at 119 meters , &
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 286 Date: 08-Mar-2011  Tuesday
04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 |:|
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 2.00 0.00 2.00 |:|
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 2.00 0.00 2.00 |:|
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 0.00 2.00 0.00 2.00 D
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 0.00 000 0.0 []
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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